

Team Weekly Status

2026-W39

Portfolio

- Proposed: 0
- Active: 1
- On Hold: 0
- Completed: 0
- Cancelled: 0

Portfolio (continued)

- Total funding: 350,000 USD
- Active staffing: 0.65 FTE

Reporting notes

- project-alpha: missing weekly update for 2026-W39: John Doe (NTID: jdoe)
- project-alpha: missing weekly update for 2026-W39: Jane Smith (NTID: jsmith)

Project Alpha

- Lead: Jane Smith
- Status: active
- Funding: 350,000 USD
- Staffing: 0.65 FTE
- Customer: Example Customer

Project Alpha

Legacy update — author not recorded

Progress Overview

Completed integration testing and prepared a customer demonstration.

Accomplishments

- Completed System A integration.
- Closed three test findings.

Risks / Blockers / Mitigations

- Hardware delivery delayed two weeks. Mitigation: reordered integration activities.

Next Week

- Conduct the customer demonstration.

Help / Decisions Needed

None.

Project Alpha

Alex Jones (NTID: example-ajones)

Progress Overview

Prepared the test environment for this fictional example effort.

Accomplishments

- Checked the demonstration dataset.
- Recorded the test environment configuration.

Risks / Blockers / Mitigations

None.

Next Week

- Run the demonstration rehearsal.

Help / Decisions Needed

None.

Project Alpha

Jane Smith (NTID: example-jsmith)

Progress Overview

Prepared the demonstration agenda for this fictional example effort.

Accomplishments

- Drafted the demonstration sequence.
- Collected the team's demonstration notes.

Risks / Blockers / Mitigations

None.

Next Week

- Walk through the demonstration agenda.

Help / Decisions Needed

None.