

Team Weekly Status

Week of September 21, 2026

Portfolio

- Proposed: 0
- Active: 2
- On Hold: 0
- Completed: 0
- Cancelled: 0

Portfolio (continued)

- Total funding: 350,000 USD
- Active staffing: 0.65 FTE

Project Alpha

- Lead: Jane Smith
- Status: active
- Funding: 350,000 USD
- Staffing: 0.65 FTE
- Customer: Example Customer

Project Alpha

John Doe (NTID: jdoe)

Progress Overview

Prepared the test environment for this fictional example effort.

Accomplishments

- Checked the demonstration dataset.
- Recorded the test environment configuration.

Risks / Blockers / Mitigations

None.

Next Week

- Run the demonstration rehearsal.

Help / Decisions Needed

None.

Project Alpha

Jane Smith (NTID: jsmith)

Progress Overview

Prepared the demonstration agenda for this fictional example effort.

Accomplishments

- Drafted the demonstration sequence.
- Collected the team's demonstration notes.

Risks / Blockers / Mitigations

None.

Next Week

- Walk through the demonstration agenda.

Help / Decisions Needed

None.

Small Efforts

- Lead: Jane Smith
- Status: active
- Funding: 0 USD
- Staffing: 0 FTE

Small Efforts

Jane Smith (NTID: jsmith)

Progress Overview

- **Export cleanup:** Completed a one-off maintenance request.

Accomplishments

- **Export cleanup:** Fixed duplicate rows in the CSV export.
- **Access review:** Completed the requested repository access audit.

Risks / Blockers / Mitigations

None.

Next Week

None.

Help / Decisions Needed

None.